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Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VU 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

November 9, 2000 

Dear Mr. Wall: 
Monthly Progress Report - October 2000 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIU, Paragraph 39 of the Administrative 
Order on Consent (Con.sent Order), EPA Docket No. V1I-94-F-0025. The progress report 
describes activities conducted in October 2000. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA 

II. VALIDATED RESULTS RECEIVED 

No validated data were received in October. 

III. WORK PLANNED DURING NOVEMBER AND DECEMBER 2000 

Preparation ofthe FS Report will continue in November. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in October and none are anticipated for 
November or December. 
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG. CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Allied Waste Industries, Inc 
Jalal El-Jayyousi - Missouri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 

RECEIVED 

NOV 1 3 ?000 

SUPERTUID OIV»ON 


